

T estpassport Q&A



La meilleure qualité le meilleur service

<http://www.testpassport.fr>

Service de mise à jour gratuit pendant un an

Exam : PSP

**Title : Planning & Scheduling
Professional**

Version : DEMO

1.Which of the following types of delay will NOT result in a time extension and additional compensation for a contractor?

- A. Non-excusable delay
- B. Compensable delay
- C. Non-compensable delay
- D. Excusable delay

Answer: C

2.Which of the following documents is most likely to be of the LEAST value to a planner/scheduler when planning a contractor's baseline critical path schedule for the construction of a large high-clearance bridge located very near an airport? The contractor has been awarded the contract.

- A. The project plans and specifications
- B. The project geotechnical report
- C. The regulations published by the government aviation agency
- D. The government's report on future high-clearance bridge projects

Answer: C

3.In order for a claimant to be entitled to an extension of contract time for a delay event (and further to be considered compensable):

- A. The delay must affect the critical path.
- B. The delay must be concurrent with the delay attributable to both parties.
- C. The delay must not cause monetary harm to the defendant.
- D. The delay must affect the contractor's planned construction schedule.

Answer: A

4.Which of the following is NOT required when initially planning a project?

- A. Resource Identification and leveling.
- B. The duration of each task.
- C. A schedule that identifies tasks required on a project.
- D. Logical relationships between the tasks.

Answer: B

5.Which of the following is NOT a tool or technique used to perform scope planning?

- A. Benefit cost analysis.
- B. Schedule performance indexing.
- C. Expert Judgment.
- D. Alternatives identification.

Answer: B